CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No.

PK0403

PROJECT TITLE

RECREATION CENTER (S)

PROJECT STATUS

DESIGN PHASE

PROJECT MANAGER

JOE CHESSER / DAVID GAINES

PROJECT DESCRIPTION

Construction of facility as determined by the Parks, Recreation and
Open Space Master Plan. Per the preliminary design completed in 2007

CONSULTANT BRINKLEY SAGENT ARCHITECTS the building will be approximately 19,500 square feet. FY 2008
CONTRACTOR Supplemental Funding for enhancing outdoor facilities around the
BUDGET $4,508,662 building.
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*PER = Preliminary Engineering Report

**ROW = Right-of-Way




